BILL NO. S-87-01-09

SPECIAL ORDINANCE NO. S-15-87

AN ORDINANCE approving Change Order No. 1 and Final, Resolution 400-1984, Pontiac-Radcliffe Sanitary Sewer, with Tomco, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and Final, Resolution 400-1984, Pontiac-Radcliffe Sanitary Sewer, with Tomco, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is neceesary because the double chip and seal surface was eliminated from this project reflecting a decrease of $1,880.00, the increased amounts in items 4, 7 and 9 are measured quantities of material used on the project;

involving a net decrease of Nine Hundred Twenty-Five and 65/100 Dollars ($925.65), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the ~~first~~ time in full and on motion by Redd seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____.M.,E.S.T.

DATE: 1-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the ~~third~~ time in full and on motion by Redd seconded by Schmidt, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY				✓	
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 1-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL) (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-15-87 on the 27th day of January, 1987,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of January, 1987, at the hour of 1:00 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of January, 1987, at the hour of 11:00 o'clock A.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR., MAYOR

72.25.15
12/23/85

CHANGE ORDER

Change Order No. 1 and FINAL
Project No.
Name of Project: Pontiac-Radcliffe

Resolution No. 400-1984
Board Order No. 90-84
Date: 15 December 1986

To: Tomco, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
4	73 CY	Compacted Special Backfill Borrow "B"	7.25		529.25
6	800 SY	Double Chip & Seal	2.35	1,880.00	
7	11 LF	12" Sewer Pipe Replacement	15.00		165.00
9	153 SF	Sidewalk Replacement	1.70		260.10
			Total Decrease	1,880.00	
			Total Increase		954.35
		Net (Decrease) ~~(Increase)~~	Contract Price	925.65	

The sum of $ 925.65 is hereby ~~(added)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 14,925.00
Current Contract Price Adjusted by Previous Change Order	$ 14,925.00
New Contract Price including this Change Order	$ 13,999.35

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ Chief Engineer Date 12-22-86

Accepted by: _____ Contractor Date 12-10-86

Approved by: _____ City Engineer Date 12-22-86

Approved by: _____ Owner Date 12-23-86

_____

_____

Attested by: _____ Clerk Date 12-23-86

Change Order No. 1 and FINAL

Resolution No. 400-1984

Board Order No. 90-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. **Necessity for change** The double chip and seal street surface was eliminated from this project reflecting a decrease of $1,880.00, the increased amounts in items 4, 7 and 9 are measured quantities of material used on the project.

2. **Will proposed change alter size of the project: Yes___ No** X

   If yes, explain

3. **Affect on operation and maintenance cost of this project:**

   N/A

Project Engineer Allan D. Frisinger

1708

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and Final - Res. 400-1984, Pontiac-Radcliffe San. Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety D-87-01-09

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 400-1985 is necessary because the double chip and seal surface was eliminated from this project reflecting a decrease of $1,880.00, the increased amounts in items 4, 7 and 9 are measured quantities of material used on the project. Tomco, Inc., is the Contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $925.65 Decrease

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-01-09

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 and Final, Resolution 400-1984, Pontiac-Radcliffe Sanitary Sewer with Tomco, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
	SAMUEL J. TALARICO	

CONCURRED IN 1-27-87

SANDRA E. KENNEDY
CITY CLERK